
Project Status Report Glossary

  Project Identification

  Project Cost

Progress Status

Construction

Close-Out

Bid

Design

Pre-Planning

Next Critical Milestone

Projected Delivery Date

Status

Last Update

Status OK:  Project running on schedule with no significant problems

Status Troubled:  Project with schedule / budget / major work problems

Status Critical:  Project with critical problems / potential for legal activity / in legal activity

Pending Warranty Inspection

Last Update indicates the date the the report was last updated by Capitol Projects Management (CPM)

Status Column  indicates if the project is running smooth, in trouble, critical or awaiting Warranty Inspection

Project Identification Column identifies the project Name and Location

Project Cost Column indicates the Total Project Cost

Project Status Column indicates the phase that the project is currently in and approximate % complete 
of that phase

Project is in the Pre-Planning Phase

Project is in the Design Phase

Project is in the Bid Phase

Project is in the Construction Phase

Project is in the Close-Out Phase

Projects Next Critical Milestone (listed below)

Project is projected to be delivered for use by the Agency on this date

SBC State Building Commission Approval Date

YEW Year End Warranty

Contractor Notice To ProceedCNTP

Designer Notice To ProceedDNTP

RSC Required Substantial Completion

BID Bid Date

Project Manager

Construction Administrator

CPM Project Manager for Agency

CPM Construction Administrator for Agency

Next Critical Milestone

Contact Information

Project and Schedule Info
Project Name and Location

Schedule

Links to an overview of issues on troubled or critical projects

Links to a project schedule



Department of Corrections  Project Status Report
  Project Identification   Project Cost Progress Status

Construction Close-OutBidDesignPre-
Planning

Next Critical 
Milestone

Projected 
Delivery Date

Status
Last Update 10/20/03

Turney Center - 300 Bed Min Plannin 184,300

SECC - 256 Bed Medium Unit 11,724,900

NO PLAN  (SBC)

NO PLAN  (SBC)

N/A

N/A

Not Assigned

Not Assigned

Wst TN Security Electronic Upgrd 3,350,000 05/05/04  BID 08/31/05142/022-01-03

Morgan County Prison 102,000,000 12/09/03  DNTP142/028-01-03
Schedule

Schedule

DeBerry Geriatric Housing Unit 10,900,000 ON HOLD N/A142/011-01-02

 12,100,000Brushy Mtn - 256 Bed Medium Unit NO PLAN  (SBC) N/ANot Assigned

Riverbend - Video Display Cntrl 600,000142/020-01-03 12/15/03 DNTP 06/28/05
Schedule

Riverbend Refoof Hsng Units 1,750,000 04/20/04 BID 03/29/05142/020-02-03

Turney Center Elect. Srvce Upgrade 1,490,139 04/08/05142/005-03-02
Schedule

Schedule

110,000Brushy Mtn Emr Gnrtr @ Trmnt Plnt 12/01/03  DNTP142/001-01-03 12/30/04

800,000Turney Cntr Blr Rplcmnt 11/15/03  DNTP142/005-02-03 10/03/05

System Wide Emrgny Gnrtr/Gr Instln 105,000140/001-01-03
Schedule

Schedule

06/13/0512/01//03  DNTP

04/15/04  BID

Schedule

Project Manager

  Legend
Status OK:  Project running on schedule with no significant problems

Status Troubled:  Project with schedule / budget / major work problems

Status Critical:  Project with critical problems / potential for legal activity / in legal activity

Pending Warranty Inspection

SBC
PDD Projected Delivery Date

SBC Approval Date

YEW Year End Warranty
Contractor Notice To ProceedCNTP
Designer Notice To ProceedDNTP

RSC Required Substantial
Greg Smith

No Plan / No Status



Department of Corrections  Project Status Report
  Project Identification   Project Cost Progress Status

Construction Close-OutBidDesignPre-
Planning

Next Critical 
Milestone

Projected 
Delivery Date

Status
Last Update 10/20/03

10/31/03  DNTP

11/05/03  RSC

12/02/03

Riverbend - Fence/Security Upgrd 4,750,000

HOLD

142/020-01-02

10/18/03  YEW

Schedule

12/14/03  RSC 1/17/04

130,000Turney Cntr Emergency Electrical

01/12/04  BID 01/28/04

142/005-01-03

NWCC - Sewage System Upgrade 960,000142/016-01-02

01/03/04  BID 01/16/05

Schedule

Turney Cntr - Upgrd Sewage Trtmnt 1,355,000 12/21/03  BID 07/16/04142/005-02-02

Turney Center - Gas Pipeline Install 510,000

04/13/04  RSC 05/25/04

142/005-03-02
Schedule

Schedule

215,000TN Corrctn Acdmy - New F/A Syst 01/16/04 BID140/009-01-03 09/10/04

 3,300,000WTSP Cold Creek - Expand Min Sec ON HOLD142/003-02-98 N/A

  9,310,000Statewide - Perimeter Fence Electr140/001-03-00
Schedule

Schedule
Wayne County - Water Tank Repairs   440,000142/017-01-00

NECC - Lift Station Emergency Gen 155,000142/024-01-02
Schedule

WTSP - Water Tank Repairs 285,000142/022-04-00

WTSP-Laundry/Vocational Bldg 1,205,000142/022-01-99 10/18/03  YEW

11/29/03

Schedule

Schedule

Schedule

Project Manager

  Legend
Status OK:  Project running on schedule with no significant problems

Status Troubled:  Project with schedule / budget / major work problems

Status Critical:  Project with critical problems / potential for legal activity / in legal activity

Pending Warranty Inspection

SBC
PDD Projected Delivery Date

SBC Approval Date

YEW
Contractor Notice To ProceedCNTP
Designer Notice To ProceedDNTP

RSC Required Substantial
Greg Smith

No Plan / No Status

Year End Warranty



Department of Corrections  Project Status Report
  Project Identification   Project Cost Progress Status

Construction Close-OutBidDesignPre-
Planning

Next Critical 
Milestone

Projected 
Delivery Date

Status
Last Update  10/20/03

07/25/04  YEW

02/06/04  YEW

   450,000WTSP - Energy Management System142/022-03-00 1/29/04   YEW

NWCC - Water Tank Repairs 180,000142/016-01-00

500,000WTSP - Repair/ Replace Fire Alarm142/022-01-97

12/30/03  YEW

2,165,000DeBerry SNF - HVAC Loop Replace142/011-01-00

Project Manager

Construction Administrator

  Legend
Status OK:  Project running on schedule with no significant problems

Status Troubled:  Project with schedule / budget / major work problems

Status Critical:  Project with critical problems / potential for legal activity / in legal activity

Pending Warranty Inspection

SBC
PDD Projected Delivery Date

SBC Approval Date

YEW Year End Warranty
Contractor Notice To ProceedCNTP
Designer Notice To ProceedDNTP

RSC Required Substantial
Greg Smith

Jim Bryant
Michael Anderson

No Plan / No Status
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